

# House Bill 133: Case Management for Children and Pregnant Women Carve-In

August 24, 2022



### Introduction

- Recent activities
- Post implementation activities
- Next steps
- Open discussion



### **Recent Activities**



### Recent Activities (1 of 2)

### Since May 2022, HHSC has:

- Hosted a third webinar with CPW providers
- Hosted an informational session for DSHS Division for Regional and Local Health Operations, Specialized Health and Social Services (SHSS) staff
- Hosted two joint calls with CPW providers and MCOs
- Hosted two joint calls with DSHS SHSS staff and MCOs



### Recent Activities (2 of 2)

### Since May 2022, HHSC has:

- Developed and shared CPW carve-in resources with CPW providers and DSHS SHSS staff
- Exchanged data and case files with MCOs
- Began readiness activities with MCOs
- Continued monitoring of CPW provider contracting and credentialing



# Post Implementation Activities



### **Post Implementation Activities**

# HHSC will implement the following activities after September 1, 2022:

- Continue monthly monitoring of contracting and credentialing status of STPs for each MCO
- New monthly CPW encounters report
- Monitor CPW-related member and provider complaints received by HHSC and MCOs
- New quarterly MCO CPW reporting



## **Next Steps**



### **Next Steps**

- Obtain CMS approval of 1115 Transformation Waiver amendment
- Continue hosting biweekly transition calls with Medicaid MCOs after September 1, 2022
- Continue to coordinate with DSHS

- Monitor continuity of care during the transition
- Complete MCO readiness activities before September 1, 2022
- Start post implementation activities
- Continue assisting and receiving questions from CPW providers



### **Open Discussion**



# Thank you

Send questions about the CPW carve-in to:

**CPW-MCO-Transition@hhs.texas.gov**